
From: Rettmann, Mark
To: Olivia H. Romano (olivia.h.romano@usace.army.mil); Cook, Cyrilla (DNR) (Cyrilla.Cook@dnr.wa.gov); Callender,

Alexander (ECY) (acal461@ECY.WA.GOV); Bill Sullivan; Storm, Linda; Shandra Ohaleck - NOAA Affiliate; Brenner,
Shannon (SBrenner@ci.tacoma.wa.us); Kluge, Karla; ssisson@co.pierce.wa.us; OLMSTED, DONALD (DNR)
(DONALD.OLMSTED@dnr.wa.gov); Russ.Ladley@puyalluptribe.com; Thompson, Kate (ECY)
(kath461@ecy.wa.gov); Gail.M.Terzi@usace.army.mil; Owens, Kim; Tina Tong - US ACOE
(Kristina.G.Tong@USACE.Army.mil); Matt Curtis (Matthew.Curtis@dfw.wa.gov); Pongkhamsing, Chan; Warfield,
Tony; Myers, David; Kris Lepine (klepine@herrerainc.com); Derrick Eberle (deberle@bdassociates.com); Ian
Mostrenko (imostrenko@herrerainc.com); Pongkhamsing, Chan; Joe Brogan (BrogJ@foster.com); Shawn
Mahugh; Mahugh, Shawn

Subject: 2015 Construction Status Report for the UCCMS (NWS-2008-781)
Date: Tuesday, October 27, 2015 9:52:14 AM
Attachments: 2015 Construction Status Report for UCCMS (Final; 10-27-15).pdf

All,
 
For your information.  Please see attached for the 2015 Construction Status Report for the Upper
Clear Creek Mitigation Site (UCCMS).  This report is required to be submitted to Tina Tong (Corps)
under special condition “c” and “k” of the NWP-32, Corps reference number NWS-2008-781.
 
We’ll also be discussing the current status at our meeting tomorrow.
 
Regards,
Mark

 

All e-mail communications with the Port of Tacoma are subject to disclosure under the Public Records Act and should be presumed to be
public.
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To:  Kristina Tong (USACE) 


From:  Mark Rettmann 


CC:  Olivia Romano (USACE), Karla Kluge (City of Tacoma), Leonard Machut (WDFW), Scott 
Sissons (Pierce County), Kimberly Owens and Chan Pongkhamsing (USEPA), Dave Myers (Port 
of Tacoma), Tony Warfield (Port of Tacoma) 


Date:  October 19, 2015 


RE:   2015 Construction Status Report for the Upper Clear Creek Mitigation Site (UCCMS) Project 
Corps Reference Number: NWS-2008-781 


 
This memo comprises the "2015 Construction Status Report" for the Upper Clear Creek 
Mitigation Site (UCCMS) as required by NWS-2008-781 special condition "c."  The 
construction activities completed in 2015 are summarized in this memo and on Figure 1 and the 
two attached aerial photographs dated October 6, 2015.  Site grading and general construction 
activities on site are complete with the exception of stockpiled material removal and finish 
grading in Grids 6 and 9.  These activities are scheduled to be completed by early- to mid-
November.  The planting and seeding of all emergent stream edges is complete with the 
exception of Kellogg sedge (Carex utriculata) in Grids 4 and 8 which will be planted by March 
2016.  All areas not planted in 2014 and not part of the 2015 Emergent Stream Edges are to be 
planted during the current planting season between October 2015 and March 2016 (see Figure 
1). 
 
UCCMS construction permits include the following (as clarified, modified, or amended): 


 Corps NWP27 (NWS-2011-0763-WRD) 
 Corps NWP32 (NWS-2008-781) 
 City of Tacoma CAP2013-40000209075 
 WDFW HPA No.132275-1 
 Pierce County Wetland Application Number 759847, and Fish and Wildlife Application 


Number 759848 
 Ecology Construction Stormwater General Permit WAR301815 


 
There were several large storm events over the winter period between November 2014 and May 
2015.  The events resulted in water overtopping the side-cast berm along the existing Clear 
Creek channel and flooding to varying magnitudes site-wide with the exception of portions of the 
buffer and some upland areas.  The majority of the 2014-2015 planting effort was completed by 
February 25, 2015, with the exception of replacing damaged or missing plants from the storm 
events.  Throughout this period, Active Construction Incorporated (ACI) conducted weekly and 
sometimes daily site inspections with the Port of Tacoma and Bruce Dees & Associates.  After 
each berm overtopping event, a fish presence site walk was conducted by the Port of Tacoma, 
Bruce Dees and Associates, Hart Crowser, and ACI representatives.  ACI and Hart Crowser 
conducted fish exclusion work between May 6, 2015 and May 12, 2015 prior to resuming 
construction work. 
 
ACI resumed construction activities on May 12, 2015.  In general, ACI worked the remaining 
grids on the north half of the site from the south, west, and north out toward the staging area in 
Grid 6 so that trucks and equipment were running on the existing sod mat.  Stripping excavation, 
fine grading, and construction of log structures occurred at the same time to further minimize 
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disturbance.  ACI completed site grading activities during the construction in-water work 
window from July 15, 2015 through August 31, 2015 along the western boundary of the site 
adjacent to and within the existing Clear Creek channel.  
 
ACI started grading activities in Grids 7 and 8, working their way north into Grids 5, 4, 1, and 2 
in that order.  ACI installed a temporary haul road that ran east/west along the north side of Grids 
5 and 6, up to and over the main channel in Grid 4 which was constructed last year.  The road 
was comprised of onsite upland soils, steel sheets, geo-synthetic fabric, and hog fuel to traverse 
wet areas.  ACI then moved across the main channel and began to work Grid 16 north through 
Grids 14, 13, 10, and 7.  ACI utilized large off road haul trucks running below full capacity on a 
haul road surfaced with hog fuel on top of the existing berm.  Simultaneously, ACI cleared and 
excavated Grid 3 and part of Grid 6 as a part of the work that was added as buffer per the 
memorandum entitled "Forest Buffer Expansion and Propod Grading & Planting Revisions" 
dated June 18, 2015.  Soil from all excavations was stockpiled in Grid 6 to be dried and hauled 
off-site.  Part of that stockpile remains on site for removal that is planned to occur within the 
coming weeks.  
 
During 2015, a total of 86 large woody material structures were constructed consisting of 18 
bank roughening structures, 2 in-stream meander roughening structures, 23 wetland roughening 
structures, 31 hummock roughening structures, 1 pool forming cobble structure, and 11 tree 
snags.  The final two groundwater monitoring wells were also decommissioned during 2015 by a 
licensed well driller. 
 
ACI completed the new main channel connection to the existing Clear Creek channel in Grid 4 at 
the downstream end of the project on July 15, 2015 using a supersack cofferdam as outlined in 
their Work Sequencing Plan required and approved by WDFW in 2014.  After the connection 
was made, the site began to backwater over the next several days.  ACI similarly completed the 
new main channel connection to the existing Clear Creek channel in Grid 16 at the upstream end 
of the project on July 21, 2015, thereby diverting the flow of Clear Creek into the new main 
channel. After completion of the connection, ACI installed the upstream diversion structure 
(Structure 11-2 in Grid 16), and then completed the second upstream connection and subsequent 
diversion structure (Structure 11-1 in Grid 10). ACI then excavated and graded the berm and 
installed the alcoves and bank roughening structures along the existing Clear Creek channel, 
working their way south to north.  All in-water work was completed and temporary equipment 
bridges removed in advance of the August 31, 2015 in-water work window deadline. 
 
Due to high surface water elevations in Clear Creek during the summer months, onsite water 
levels exceeded the banks of the channels, resulting in widespread site flooding of the lower 
elevation areas (under 12.8' elevation).  The water surface elevation has been decreasing slowly 
over the past month with the water receding back towards the channels.  The memorandum 
entitled "Evaluation of Planned and Post-Construction Observed Water Surface Elevations for 
the Upper Clear Creek Mitigation Site Project" dated October 21, 2015 (draft) which evaluates 
the cause for this unexpected occurrence of higher surface water elevations has been provided. 
 
Due to the uncertainty of water surface elevations after connection of the channels, low lying 
areas were hydroseed in advance of the seeding windows, provided proper irrigation was applied 
to all seeded areas.  Seeding outside of the typical seeding windows was discussed in the 
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memorandum entitled "Alternative Wetland Seed Mix & Emergent Seed Option" dated May 20, 
2015.  Hydroseeding of graded areas started on July 2, 2015 and was completed around August 
31, 2015, with the exception of upland areas in Grid 3 and the staging area yet to be graded in 
Grids 6 and 9.  Planting of emergent, with the exception of Kellogg sedge, was conducted from 
July 6, 2015 through July 13, 2015 in Grids 4, 5, 8, and 9.  This replacement for the unavailable 
specified beaked sedge will be planted by March 2016.  The remainder of the plantings in Grids 
1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 13, partial 14, and 16 is scheduled to start in November 2015 and 
occur over an eight to twelve week period depending on weather and site conditions.  Therefore, 
all initial seeding and plant installations are anticipated to be completed by March 2016.  Plants 
to be planted during this planting season are currently being staged on the site in Grids 3 and 6.  
Figure 1 displays all of the planting areas anticipated to be planted as part of the 2015 
construction/planting season. 
 
During the excavation and grading activities, SWCA environmental consultants conducted 
archaeological monitoring of the site.  On July 17, 2015, the archaeologist concluded monitoring 
at the site as he concluded that the areas with likelihood of cultural resources have been 
completed and that the remaining stripping and fine grading in Grids 6 and 9 do not need further 
monitoring.  Weekly archaeological monitoring status reports were submitted for 2015 grading 
and excavation activities to the Corps' archeologist and other applicable agencies from May 29, 
2015 to July 17, 2015.  This memo also serves as the archaeological monitoring status report 
required by NWS-2008-781 special condition "k" as clarified.  Now that earthwork construction 
activities requiring archaeological monitoring are finished, a complete archaeological monitoring 
report for the 2014 and 2015 construction activities will be submitted. 
 
On August 28, 2015, an underground gasoline storage tank was discovered by ACI in proximity 
of the barn in Grid 6 that was demolished in 2014.  Permits were obtained from Pierce County 
for decommissioning the underground storage tank (UST).  The tank was removed on October 
19, 2015 by ACI's subcontractor, Langseth Environmental and was disposed of off-site.  
Subsequent confirmation samples were collected from the sidewalls and bottom of the 
excavation. The soil from the excavation was stockpiled and contained, and is awaiting results of 
the analytical testing.  As of the date of this memo, the results have not yet been received.  Upon 
receipt of the results, additional excavation, offsite disposal, and conformational sampling will 
occur if necessary to ensure that the MTCA Level A Cleanup Standards for unrestricted land use 
are met.  Upon completion, the UST decommissioning work and laboratory results will be 
documented in a UST decommissioning report. 
 
All construction and planting work is anticipated to be completed by March 31, 2016.  
Remaining work includes: stockpile removal, finish grading, and hydroseeding in Grids 6 and 9; 
hydroseeding Grid 3; completion of plant installation; and installation of remaining site fencing 
and signage.   
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